

State Reporting and Texas Compliance Project As Of Thu 3/16/00
TSSI MicroSage

ID	Resource Name	Start	Finish	%Done	Work	Actual	Remaining	Details	Dec 12, '99		
									S	M	T
1	Ajitabh Gupta	Fri 1/28/00	Mon 4/10/00	100%	42.22 days	42.22 days	0 days	Work			
	Create Service Code Maintenance	Fri 1/28/00	Mon 1/31/00	100%	2 days	2 days	0 days				
	Role Code Maintenance	Tue 2/1/00	Tue 2/1/00	100%	1 day	1 day	0 days				
	Create Pay Activity Maintenance	Wed 2/2/00	Wed 2/2/00	100%	1 day	1 day	0 days				
	Update Personnel Maintenance for user-def fields	Fri 2/4/00	Mon 2/7/00	100%	2 days	2 days	0 days				
	Utility Integration Testing	Mon 2/7/00	Fri 2/11/00	100%	0.56 days	0.56 days	0 days				
	Add Special Needs area to Student Maint	Tue 2/8/00	Thu 3/2/00	100%	18 days	18 days	0 days				
	Texas Utility Integration Testing	Fri 2/11/00	Thu 2/17/00	100%	0.67 days	0.67 days	0 days				
	Student Master Area Maint Changes	Fri 3/3/00	Thu 3/9/00	100%	5 days	5 days	0 days				
	Editor Shell Unit Testing	Tue 3/7/00	Wed 3/8/00	100%	2 days	2 days	0 days				
	Modify Student Activity Maint	Fri 3/10/00	Mon 3/13/00	100%	2 days	2 days	0 days				
	Update Course Catalog Report	Tue 3/14/00	Tue 3/14/00	100%	1 day	1 day	0 days				
	Update Course Catalog Maint w/new fields	Wed 3/15/00	Thu 3/16/00	100%	2 days	2 days	0 days				
	Texas Editor Unit Testing	Tue 4/4/00	Mon 4/10/00	100%	5 days	5 days	0 days				
2	Bryan Dodge	Wed 12/15/99	Fri 3/31/00	98%	71.23 days	69.73 days	1.5 days	Work			
	State Database analysis	Wed 12/15/99	Thu 12/16/99	100%	2 days	2 days	0 days				
	PEIMS Setup \ Configuration	Wed 12/15/99	Fri 12/24/99	100%	8 days	8 days	0 days				
	State Reports Maintenance	Thu 1/6/00	Fri 1/7/00	100%	1 day	1 day	0 days				
	State Report Period Maintenance	Fri 1/7/00	Tue 1/11/00	100%	1 day	1 day	0 days				
	State Version Maintenance	Tue 1/11/00	Thu 1/13/00	100%	1 day	1 day	0 days				
	State Item Maintenance	Thu 1/13/00	Mon 1/17/00	100%	1 day	1 day	0 days				
	State Record Maintenance	Mon 1/17/00	Wed 1/19/00	100%	1 day	1 day	0 days				
	State Record Item Maintenance	Wed 1/19/00	Fri 1/21/00	100%	1 day	1 day	0 days				
	State Table Name Maintenance	Fri 1/21/00	Tue 1/25/00	100%	1 day	1 day	0 days				
	State Table Code Maintenance	Tue 1/25/00	Thu 1/27/00	100%	1 day	1 day	0 days				
	State Report Period Record Maintenance	Thu 1/27/00	Mon 1/31/00	100%	1 day	1 day	0 days				
	Update dynfutil to support state fields	Mon 1/31/00	Tue 2/1/00	100%	1 day	1 day	0 days				
	Update dynfutil to be sensitive todates	Wed 2/2/00	Thu 2/3/00	100%	1 day	1 day	0 days				
	Update spb-base and spx-maint to be date sensit	Fri 2/4/00	Mon 2/7/00	100%	1 day	1 day	0 days				
	Modify histutil to support new fields	Tue 2/8/00	Wed 2/9/00	100%	1 day	1 day	0 days				
	Site Frame Maintenance	Thu 2/10/00	Fri 2/11/00	100%	1 day	1 day	0 days				
	Core HRS Programming	Mon 2/14/00	Tue 3/14/00	100%	22 days	22 days	0 days				
	Copy over dynfutil and tables from SPM	Mon 2/14/00	Fri 2/25/00	100%	9.09 days	9.09 days	0 days				
	SPM Reports Unit Testing	Mon 2/28/00	Fri 3/3/00	70%	1.67 days	1.17 days	0.5 days				
	Copy over dynf area from SP-MNT to EM-MNT	Mon 2/28/00	Fri 3/3/00	100%	4.17 days	4.17 days	0 days				
	Add Date sensitivity to new HRS area	Mon 3/6/00	Tue 3/7/00	100%	1.33 days	1.33 days	0 days				
	Copy over associated site maint/tables	Wed 3/8/00	Tue 3/14/00	100%	4.17 days	4.17 days	0 days				
	SPM Core Unit Testing	Fri 3/17/00	Tue 3/21/00	100%	1.33 days	1.33 days	0 days				
	SPM Builder Unit Testing	Fri 3/17/00	Fri 3/24/00	100%	2.22 days	2.22 days	0 days				
	SPM Integration Testing	Mon 3/27/00	Fri 3/31/00	20%	1.25 days	0.25 days	1 day				
3	Dave Craven	Thu 1/27/00	Fri 3/17/00	74%	38.56 days	28.56 days	10 days	Work			
	Builder Shell programming	Thu 1/27/00	Fri 2/18/00	100%	16 days	16 days	0 days				
	Utility Integration Testing	Mon 2/7/00	Fri 2/11/00	100%	0.56 days	0.56 days	0 days				
	SPM Builder Programming	Fri 2/18/00	Fri 3/17/00	50%	20 days	10 days	10 days				

State Reporting and Texas Compliance Project As Of Thu 3/16/00
TSSI MicroSage

ID	Resource Name	Start	Finish	%Done	Work	Actual	Remaining	Details	Dec 12, '99		
									S	M	T
	Builder Shell Unit Testing	Fri 2/18/00	Tue 2/22/00	100%	2 days	2 days	0 days				
4	Francios Lourens	Mon 1/24/00	Wed 4/5/00	87%	45.25 days	39.4 days	5.85 days	Work			
	Create Grant Funding Maint	Mon 1/24/00	Tue 1/25/00	100%	2 days	2 days	0 days				
	FAS Core Unit Testing	Wed 1/26/00	Mon 1/31/00	100%	4 days	4 days	0 days				
	Create TRS 10 Report	Wed 1/26/00	Thu 1/27/00	100%	2 days	2 days	0 days				
	Create TRS 374 Report	Fri 1/28/00	Fri 1/28/00	100%	1 day	1 day	0 days				
	Update Employee Maint for new TRS fields	Mon 1/31/00	Tue 2/1/00	100%	2 days	2 days	0 days				
	Create TRS 373B Report	Wed 2/2/00	Thu 2/3/00	100%	2 days	2 days	0 days				
	Create TRS 355 Report	Fri 2/4/00	Mon 2/7/00	100%	2 days	2 days	0 days				
	Create TRS 557 Report	Tue 2/8/00	Wed 2/9/00	100%	2 days	2 days	0 days				
	Create Permit Status Maint	Thu 2/10/00	Thu 2/10/00	100%	1 day	1 day	0 days				
	Create Permit Subject Maint	Fri 2/11/00	Fri 2/11/00	100%	1 day	1 day	0 days				
	Create Permit GradeLevel Maint	Mon 2/14/00	Mon 2/14/00	100%	1 day	1 day	0 days				
	Create Permit Population Served	Tue 2/15/00	Tue 2/15/00	100%	1 day	1 day	0 days				
	Create Cert/Permit Type Maintenance	Wed 2/16/00	Wed 2/16/00	100%	1 day	1 day	0 days				
	Update Certification Code Maint	Wed 2/16/00	Thu 2/17/00	100%	1 day	1 day	0 days				
	Update Certification Type Maint	Thu 2/17/00	Fri 2/18/00	100%	1 day	1 day	0 days				
	Update Pay Asgn Mnt w/Role Mnt	Fri 2/18/00	Wed 2/23/00	100%	3 days	3 days	0 days				
	Update EM-MNT Certification Area	Fri 2/18/00	Tue 2/22/00	100%	2 days	2 days	0 days				
	TWC Wage Report	Tue 2/22/00	Thu 2/24/00	100%	2 days	2 days	0 days				
	PRF4D004 Staff FTE Summary	Thu 2/24/00	Mon 2/28/00	100%	2 days	2 days	0 days				
	PRF0D003 Staff Summary by Sex/Ethnicity	Mon 2/28/00	Tue 2/29/00	100%	1 day	1 day	0 days				
	PRF2D007 Budgetd Expenditures by Program ...	Tue 2/29/00	Wed 3/1/00	100%	1 day	1 day	0 days				
	PRF2D008 Special Revenue Funds	Wed 3/1/00	Thu 3/2/00	100%	1 day	1 day	0 days				
	PRF2D011 All Funds	Thu 3/2/00	Fri 3/3/00	100%	1 day	1 day	0 days				
	PRF3D004 Actual Revenues By Fund and Object	Fri 3/3/00	Mon 3/6/00	0%	1 day	0 days	1 day				
	PRF3D005 Actual Expenditures By Fund in Funct	Mon 3/6/00	Tue 3/7/00	0%	1 day	0 days	1 day				
	PRF3D006 Actual Expenditures by Program	Tue 3/7/00	Wed 3/8/00	0%	1 day	0 days	1 day				
	PRF3D007 Special Revenue Funds (PRF3D006+)	Wed 3/8/00	Thu 3/9/00	0%	1 day	0 days	1 day				
	FAS Reports Unit Testing	Mon 3/27/00	Wed 3/29/00	80%	3 days	2.4 days	0.6 days				
	FAS Integration Testing	Thu 3/30/00	Wed 4/5/00	0%	1.25 days	0 days	1.25 days				
5	Francios Mulder	Mon 12/13/99	Fri 3/17/00	99%	37 days	36.8 days	0.2 days	Work		1d	
	HRS Reports Unit Testing	Mon 12/13/99	Mon 12/13/99	80%	1 day	0.8 days	0.2 days			1d	
	Update Pay Profile Maintenance	Mon 1/24/00	Tue 1/25/00	100%	2 days	2 days	0 days				
	Update Distributions Account Maint	Wed 1/26/00	Thu 1/27/00	100%	2 days	2 days	0 days				
	Update Schd/step/level maint	Fri 1/28/00	Mon 1/31/00	100%	2 days	2 days	0 days				
	Create TRS 373 Report	Tue 2/1/00	Fri 2/4/00	100%	4 days	4 days	0 days				
	Create TRS 3 Report	Mon 2/7/00	Tue 2/8/00	100%	2 days	2 days	0 days				
	Create TRS 3B Report	Wed 2/9/00	Thu 2/10/00	100%	2 days	2 days	0 days				
	Create TRS 489 Report	Fri 2/11/00	Mon 2/14/00	100%	2 days	2 days	0 days				
	Create TRS On Behalf Report	Tue 2/15/00	Thu 2/17/00	100%	3 days	3 days	0 days				
	PRF4D002 Individ. Staff profiles	Fri 2/18/00	Wed 2/23/00	100%	4 days	4 days	0 days				
	PRF4D003 Staff Roster	Thu 2/24/00	Thu 2/24/00	100%	1 day	1 day	0 days				
	PRF4D001 Staff Counts And Totals	Fri 2/25/00	Mon 2/28/00	100%	2 days	2 days	0 days				

State Reporting and Texas Compliance Project As Of Thu 3/16/00
TSSI MicroSage

ID	Resource Name	Start	Finish	%Done	Work	Actual	Remaining	Details	Dec 12, '99		
									S	M	T
	PRF3D013 Actual Expenditures By Function...	Tue 2/29/00	Tue 2/29/00	100%	1 day	1 day	0 days				
	Texas Retirement Unit Testing	Tue 2/29/00	Mon 3/6/00	100%	2 days	2 days	0 days				
	PRF3D014 All Funds (exclude SSA)	Wed 3/1/00	Wed 3/1/00	100%	1 day	1 day	0 days				
	PRF3D015 All Funds...	Thu 3/2/00	Thu 3/2/00	100%	1 day	1 day	0 days				
	PRF3D001 Actual Expenditures By Function	Fri 3/3/00	Fri 3/3/00	100%	1 day	1 day	0 days				
	PRF3D002 Actual Financial Summary by Object	Mon 3/6/00	Mon 3/6/00	100%	1 day	1 day	0 days				
	HRS Core Unit Testing	Wed 3/15/00	Fri 3/17/00	100%	3 days	3 days	0 days				
6	Gerry Duprey	Mon 12/13/99	Mon 2/28/00	100%	62.89 days	62.89 days	0 days	Work		1d	1d
	Builder Shell design	Mon 12/13/99	Tue 12/14/99	100%	2 days	2 days	0 days			1d	1d
	Project Setup	Wed 12/15/99	Wed 12/15/99	100%	0 days	0 days	0 days				
	Recruiting and Training	Wed 12/15/99	Fri 1/28/00	100%	33 days	33 days	0 days				
	Project Planning	Wed 12/15/99	Tue 12/28/99	100%	5 days	5 days	0 days				
	PEIMS Requirments Definition	Wed 12/15/99	Tue 12/28/99	100%	0.56 days	0.56 days	0 days				
	State Database analysis	Wed 12/15/99	Mon 12/20/99	100%	2 days	2 days	0 days				
	SPM Reports design	Wed 12/15/99	Mon 12/20/99	100%	1 day	1 day	0 days				
	Fixed Assets System design	Mon 1/3/00	Fri 1/7/00	100%	1.67 days	1.67 days	0 days				
	FAS Reports design	Mon 1/3/00	Fri 1/7/00	100%	2.5 days	2.5 days	0 days				
	Editor Shell design	Tue 1/4/00	Thu 1/6/00	100%	2 days	2 days	0 days				
	Core SPM change design	Wed 1/12/00	Thu 1/13/00	100%	1 day	1 day	0 days				
	Core FAS change design	Wed 1/12/00	Mon 1/17/00	100%	2 days	2 days	0 days				
	SPM Builder design	Thu 1/20/00	Fri 1/21/00	100%	2 days	2 days	0 days				
	Exporter Shell design	Wed 2/2/00	Fri 2/4/00	100%	2 days	2 days	0 days				
	Verification Shell design	Thu 2/10/00	Mon 2/14/00	100%	2 days	2 days	0 days				
	Texas Editor design	Mon 2/14/00	Wed 2/16/00	100%	1.67 days	1.67 days	0 days				
	Texas Exporter design	Mon 2/21/00	Mon 2/28/00	100%	2.5 days	2.5 days	0 days				
7	Grieg Pedersen	Wed 2/2/00	Tue 3/28/00	76%	24 days	18.25 days	5.75 days	Work			
	PRF1D006 Budget 85% Compliance GF Unalloca	Wed 2/2/00	Thu 2/3/00	100%	2 days	2 days	0 days				
	A-1 Combined Balance Sheet	Thu 2/17/00	Mon 2/21/00	100%	3 days	3 days	0 days				
	Texas Retirement Unit Testing	Tue 2/29/00	Mon 3/6/00	100%	2 days	2 days	0 days				
	Texas Verification Programming	Wed 3/1/00	Tue 3/21/00	75%	15 days	11.25 days	3.75 days				
	HRS Builder Unit Testing	Mon 3/27/00	Tue 3/28/00	0%	2 days	0 days	2 days				
8	Jason Nichols	Thu 1/6/00	Fri 3/31/00	97%	45.71 days	44.21 days	1.5 days	Work			
	State Reports Maintenance	Thu 1/6/00	Fri 1/7/00	100%	1 day	1 day	0 days				
	State Report Period Maintenance	Fri 1/7/00	Tue 1/11/00	100%	1 day	1 day	0 days				
	State Version Maintenance	Tue 1/11/00	Thu 1/13/00	100%	1 day	1 day	0 days				
	State Item Maintenance	Thu 1/13/00	Mon 1/17/00	100%	1 day	1 day	0 days				
	State Record Maintenance	Mon 1/17/00	Wed 1/19/00	100%	1 day	1 day	0 days				
	State Record Item Maintenance	Wed 1/19/00	Fri 1/21/00	100%	1 day	1 day	0 days				
	State Table Name Maintenance	Fri 1/21/00	Tue 1/25/00	100%	1 day	1 day	0 days				
	State Table Code Maintenance	Tue 1/25/00	Thu 1/27/00	100%	1 day	1 day	0 days				
	State Report Period Record Maintenance	Thu 1/27/00	Mon 1/31/00	100%	1 day	1 day	0 days				
	Update dynfutl to support state fields	Mon 1/31/00	Tue 2/1/00	100%	1 day	1 day	0 days				
	Update dynfutl to be sensitive todates	Wed 2/2/00	Thu 2/3/00	100%	1 day	1 day	0 days				
	Update spb-base and spx-maint to be date sensit	Fri 2/4/00	Mon 2/7/00	100%	1 day	1 day	0 days				

State Reporting and Texas Compliance Project As Of Thu 3/16/00
TSSI MicroSage

ID	Resource Name	Start	Finish	%Done	Work	Actual	Remaining	Details	Dec 12, '99		
									S	M	T
	Modify histutil to support new fields	Tue 2/8/00	Wed 2/9/00	100%	1 day	1 day	0 days				
	Site Frame Maintenance	Thu 2/10/00	Fri 2/11/00	100%	1 day	1 day	0 days				
	Core HRS Programming	Mon 2/14/00	Tue 3/14/00	100%	22 days	22 days	0 days				
	Copy over dynfutil and tables from SPM	Mon 2/14/00	Fri 2/25/00	100%	0.91 days	0.91 days	0 days				
	SPM Reports Unit Testing	Mon 2/28/00	Fri 3/3/00	70%	1.67 days	1.17 days	0.5 days				
	Copy over dynf area from SP-MNT to EM-MNT	Mon 2/28/00	Fri 3/3/00	100%	0.83 days	0.83 days	0 days				
	Add Date sensitivity to new HRS area	Mon 3/6/00	Tue 3/7/00	100%	0.67 days	0.67 days	0 days				
	Copy over associated site maint/tables	Wed 3/8/00	Tue 3/14/00	100%	0.83 days	0.83 days	0 days				
	SPM Core Unit Testing	Fri 3/17/00	Tue 3/21/00	100%	1.33 days	1.33 days	0 days				
	SPM Builder Unit Testing	Fri 3/17/00	Fri 3/24/00	100%	2.22 days	2.22 days	0 days				
	SPM Integration Testing	Mon 3/27/00	Fri 3/31/00	20%	1.25 days	0.25 days	1 day				
9	Jose Ruiz	Mon 12/13/99	Wed 4/5/00	78%	33.03 days	25.78 days	7.25 days	Work		1d	
	PRF2D005 Budgeted Change In Fund Balance	Mon 12/13/99	Mon 12/13/99	100%	1 day	1 day	0 days			1d	
	Verification Shell Unit Testing	Thu 1/27/00	Fri 1/28/00	0%	2 days	0 days	2 days				
	PRF2D003 Budgets Receipts And Disbursements	Mon 1/31/00	Tue 2/1/00	100%	2 days	2 days	0 days				
	PRF2D010 Budget Data Review	Wed 2/2/00	Thu 2/3/00	100%	2 days	2 days	0 days				
	PRF3D003 Act Finance Rcpt & Disb	Fri 2/4/00	Fri 2/4/00	100%	1 day	1 day	0 days				
	Utility Integration Testing	Mon 2/7/00	Fri 2/11/00	100%	2.78 days	2.78 days	0 days				
	PRF3D009 Act Finance Data Review	Mon 2/7/00	Tue 2/8/00	100%	2 days	2 days	0 days				
	PRF3D010 Worksheet for Calc Admin Costs Rati	Wed 2/9/00	Thu 2/10/00	100%	2 days	2 days	0 days				
	PRF1D008 Actual 85% Compl. GF Unalloc	Fri 2/11/00	Mon 2/14/00	100%	2 days	2 days	0 days				
	B-2 Combining Balance Sheet	Wed 2/16/00	Thu 2/17/00	100%	2 days	2 days	0 days				
	B-3 Combining Stmtnt Of Rev... Changes	Fri 2/18/00	Mon 2/21/00	100%	2 days	2 days	0 days				
	B-1 Schd of Exp By Function	Tue 2/22/00	Wed 2/23/00	0%	2 days	0 days	2 days				
	A-2 Combined Stmtnt Of Rev... Actual	Fri 2/25/00	Wed 3/1/00	100%	3 days	3 days	0 days				
	A-3 Combined Stmtnt Of Rev... Budg & Act	Fri 3/3/00	Tue 3/7/00	100%	3 days	3 days	0 days				
	FAS Builder Unit Testing	Thu 3/9/00	Fri 3/10/00	0%	2 days	0 days	2 days				
	PRF3D011 Administrative Cost Worksheet Proof	Fri 3/24/00	Fri 3/24/00	100%	1 day	1 day	0 days				
	FAS Integration Testing	Thu 3/30/00	Wed 4/5/00	0%	1.25 days	0 days	1.25 days				
10	Jessica Wilson	NA	NA	0%	0 days	0 days	0 days	Work			
11	Lynn Rosier	Wed 12/15/99	Mon 2/28/00	85%	34.28 days	29.28 days	5 days	Work			
	PEIMS Requirments Definition	Wed 12/15/99	Tue 12/21/99	100%	4.44 days	4.44 days	0 days				
	HRS Reports design	Wed 12/29/99	Tue 1/11/00	100%	10 days	10 days	0 days				
	Core HRS change design	Thu 1/13/00	Mon 1/24/00	100%	4 days	4 days	0 days				
	SPM reports development	Mon 2/14/00	Fri 2/25/00	50%	10 days	5 days	5 days				
	Texas Editor design	Mon 2/14/00	Mon 2/21/00	100%	3.33 days	3.33 days	0 days				
	Texas Exporter design	Mon 2/21/00	Mon 2/28/00	100%	2.5 days	2.5 days	0 days				
12	Matt Gaston	Mon 2/7/00	Wed 4/5/00	28%	8.72 days	2.47 days	6.25 days	Work			
	Utility Integration Testing	Mon 2/7/00	Mon 2/7/00	100%	0.56 days	0.56 days	0 days				
	Texas Utility Integration Testing	Fri 2/11/00	Fri 2/11/00	100%	0.67 days	0.67 days	0 days				
	SPM Integration Testing	Mon 3/27/00	Fri 3/31/00	20%	1.25 days	0.25 days	1 day				
	HRS Integration Testing	Mon 3/27/00	Fri 3/31/00	20%	5 days	1 day	4 days				
	FAS Integration Testing	Thu 3/30/00	Wed 4/5/00	0%	1.25 days	0 days	1.25 days				
13	Ra'ed Sadaah	Tue 1/4/00	Wed 4/12/00	100%	45.39 days	45.39 days	0 days	Work			

State Reporting and Texas Compliance Project As Of Thu 3/16/00
TSSI MicroSage

ID	Resource Name	Start	Finish	%Done	Work	Actual	Remaining	Details	Dec 12, '99		
									S	M	T
	Fixed Assets System design	Tue 1/4/00	Wed 1/12/00	100%	1.67 days	1.67 days	0 days				
	FAS Reports design	Tue 1/4/00	Wed 1/12/00	100%	2.5 days	2.5 days	0 days				
	Core FAS change design	Wed 1/12/00	Wed 1/19/00	100%	2 days	2 days	0 days				
	Utility Integration Testing	Tue 2/8/00	Wed 2/16/00	100%	0.56 days	0.56 days	0 days				
	Exporter Shell programming	Thu 2/10/00	Tue 3/21/00	100%	16 days	16 days	0 days				
	Texas Utility Integration Testing	Tue 2/15/00	Wed 2/23/00	100%	0.67 days	0.67 days	0 days				
	Texas Exporter programming	Tue 2/29/00	Thu 3/30/00	100%	15 days	15 days	0 days				
	Exporter Shell Unit Testing	Tue 3/21/00	Thu 3/23/00	100%	2 days	2 days	0 days				
	Texas Exporter Unit Testing	Tue 4/4/00	Wed 4/12/00	100%	5 days	5 days	0 days				
14	Sandrino Visinescu	Mon 1/24/00	Mon 4/3/00	97%	54.81 days	53.31 days	1.5 days	Work			
	Create Population Served maint	Mon 1/24/00	Mon 1/24/00	100%	1 day	1 day	0 days				
	Create Instruction Setting Maint	Tue 1/25/00	Tue 1/25/00	100%	1 day	1 day	0 days				
	Create Distance Learning Maint	Wed 1/26/00	Wed 1/26/00	100%	1 day	1 day	0 days				
	Create Atnd Eligibility Maint	Thu 1/27/00	Thu 1/27/00	100%	1 day	1 day	0 days				
	Create English Profeciency Maint	Fri 1/28/00	Fri 1/28/00	100%	1 day	1 day	0 days				
	Create Vocational Class Maint	Mon 1/31/00	Mon 1/31/00	100%	1 day	1 day	0 days				
	Create Home Language Maint	Tue 2/1/00	Tue 2/1/00	100%	1 day	1 day	0 days				
	Create Economically Disadvantaged Maint	Wed 2/2/00	Wed 2/2/00	100%	1 day	1 day	0 days				
	Create Title 1 Area Maint	Thu 2/3/00	Thu 2/3/00	100%	1 day	1 day	0 days				
	Create Title 1 Funding Maint	Fri 2/4/00	Fri 2/4/00	100%	1 day	1 day	0 days				
	Create Title 1 Service Maint	Mon 2/7/00	Mon 2/7/00	100%	1 day	1 day	0 days				
	Create Title 1 Program type Maint	Tue 2/8/00	Tue 2/8/00	100%	1 day	1 day	0 days				
	Update Attendance Code Maintenance	Wed 2/9/00	Wed 2/9/00	100%	1 day	1 day	0 days				
	Update SPM Profile Maint for site fields	Thu 2/10/00	Fri 2/11/00	100%	2 days	2 days	0 days				
	Editor Shell programming	Mon 2/14/00	Mon 3/6/00	100%	16 days	16 days	0 days				
	SPM Reports Unit Testing	Mon 2/28/00	Fri 3/3/00	70%	1.67 days	1.17 days	0.5 days				
	Texas Editor programming	Tue 3/7/00	Mon 4/3/00	100%	20 days	20 days	0 days				
	SPM Core Unit Testing	Fri 3/17/00	Tue 3/21/00	100%	0.33 days	0.33 days	0 days				
	SPM Builder Unit Testing	Fri 3/17/00	Fri 3/24/00	100%	0.56 days	0.56 days	0 days				
	SPM Integration Testing	Mon 3/27/00	Fri 3/31/00	20%	1.25 days	0.25 days	1 day				
15	Wayne Springer	Wed 12/29/99	Thu 4/6/00	69%	65.92 days	45.17 days	20.75 days	Work			
	HRS Reports design	Wed 12/29/99	Thu 1/13/00	100%	10 days	10 days	0 days				
	Texas Retirement reporting design	Wed 12/29/99	Thu 1/27/00	100%	18 days	18 days	0 days				
	Fixed Assets System design	Tue 1/4/00	Tue 1/11/00	100%	1.67 days	1.67 days	0 days				
	Core HRS change design	Thu 1/13/00	Wed 1/26/00	100%	4 days	4 days	0 days				
	Core FAS Programming	Tue 1/18/00	Tue 1/25/00	100%	5 days	5 days	0 days				
	HRS Builder design	Tue 1/25/00	Thu 1/27/00	100%	3 days	3 days	0 days				
	FAS Builder design	Tue 2/1/00	Wed 2/2/00	100%	2 days	2 days	0 days				
	FAS Builder Programming	Thu 2/24/00	Wed 3/8/00	0%	8 days	0 days	8 days				
	HRS Builder Programming	Thu 3/9/00	Fri 3/24/00	15%	10 days	1.5 days	8.5 days				
	PRF3D016 Actual Expenditures by Program...	Thu 3/9/00	Fri 3/10/00	0%	1 day	0 days	1 day				
	PRF2D013 Budgetd Expenditures by Function...	Fri 3/10/00	Tue 3/14/00	0%	1 day	0 days	1 day				
	PRF2D014 All Funds	Tue 3/14/00	Wed 3/15/00	0%	1 day	0 days	1 day				
	FAS Integration Testing	Thu 3/30/00	Thu 4/6/00	0%	1.25 days	0 days	1.25 days				